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I.
JURISDICTION
The Utah Court of Appeals has appellate jurisdiction of this appeal pursuant to
Utah Code Ann. § 78-2a-3(2)(d).

n.
STATEMENT OF ISSUES PRESENTED FOR REVIEW.
STANDARD OF APPELLATE REVIEW AND
SUPPORTING AUTHORITY
A.

Was the subcontract between Glendon, and Allen and Leavitt ambiguous?

Standard of Review: Whether a contract is ambiguous is a question of law which
an appellate court reviews for correctness, according no particular deference to the trial
court's conclusion. Lyngle v. Lyngle, 831 P.2d 1027, 1029 (Utah App. 1992); West Valley
City v. Majestic Inv. Co., 818 P.2d 1311, 1313 (Utah 1991).
B.

Did the trial court err in denying Glendon's Motion to Amend Findings and

Judgment or, in the alternative, for a New Trial because the evidence at trial was
insufficient to support the findings?
Standard of Review: The "clearly erroneous" standard applies. A finding attacked
as lacking adequate evidentiary support is deemed "clearly erroneous" only if the appellate
court concludes that the finding is against the clear weight of the evidence. Reid v. Mutual
of Omaha Ins. Co., 776 P.2d 896 (Utah 1989). A ruling on a motion for a new trial will

not be disturbed on appeal except when there is a clear abuse of the court's discretion.
Pusey v. Pusey, 728 P.2d 117 (Utah 1986).
C.

Did the trial court err in excluding the prime contract from evidence?

Standard of Review: Abuse of discretion affecting a party's substantial rights.
Berrett v. Denver & Rio Grande W.R., 830 P.2d 291 (Utah App. 1992).
D.

Did the trial judge err by basing his decision on facts not in evidence?

Standard of Review: The same as stated in Issue C above.
ffl.
STATUTES AND RULES WHOSE INTERPRETATION
IS DETERMINATIVE
Rule 26(e), Utah Rules of Civil Procedure. The foregoing rule is set forth verbatim
and attached hereto as Addendum A.
IV.
STATEMENT OF THE CASE
A.

NATURE OF THE CASE, COURSE OF PROCEEDINGS,
AND DISPOSITION IN THE TRIAL COURT

This case involves a contract dispute between GLENDON CORPORATION
("Glendon"), a General construction contractor, and its excavation subcontractors, BOB
ALLEN and GARTH LEAVITT ("Allen and Leavitt" or "Allen" and "Leavitt"). Allen
and Leavitt's complaint against Glendon, filed September 23, 1991, requested Seven
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Thousand Seven Hundred Fifteen Dollars ($7,715.00) for excavation work on the
Farmington City Public Safety Building located in Farmington, Utah.

The complaint

alleged breach of contract and unjust enrichment.
The case was tried July 9, 1992, before the Honorable S. Mark Johnson, Second
Circuit Court, Bountiful Department. On September 15, 1992, the trial court entered
findings of fact and conclusions of law, and judgment in favor of Allen and Leavitt for
Seven Thousand Two Hundred Fifteen Dollars ($7,215.00), plus costs.
Glendon moved to amend the findings and judgment or, in the alternative, for a
new trial on September 25, 1992. Counsel argued the motion on October 13, 1992. The
court initially took Glendon's motion under advisement and then entered an order denying
the motion on November 13, 1992. Glendon filed a Notice of Appeal on November 13,
1992.
B.

STATEMENT OF FACTS

1.

GLENDON'S PRIME CONTRACT WITH FARMINGTON
CITY AND SUBCONTRACT WITH ALLEN AND LEAVITT

In late October, 1989, Glendon contracted with Farmington City to build the
Farmington City Public Safety Building ("PSB" or "the Project"). (Transcript on Appeal,
hereinafter "Tr.M, 78). The project initially included a $9,000.00 budget for excavation
work. During negotiation of the contract, however, Glendon agreed to a $2,000.00 credit
for use of some City equipment and employees. (Tr. 8, 78, 79, 84).
3

Ted Cromer ("Cromer"), a Glendon employee, solicited a bid from Allen for the
excavation work on the project. Cromer met with Allen and Leavitt on the project site
and reviewed the plans and specifications for the PSB. Later, the parties agreed to a
price of $9,000.00 less a $2,000.00 credit or a total subcontract price of $7,000.00.
(Tr. 18, 30-31, 41-42,78-79,).
Cromer prepared a written subcontract dated November 10, 1989, and delivered
a copy to Allen. (Tr. 30-31, 80-81, Plaintiff Exhibit, hereinafter "PEx." 2). [A copy of
PEx. 2 is attached hereto as Addendum B.] Allen and Leavitt did not execute the
subcontract (Tr. 51, 85) but acknowledged that it represented the parties' agreement.
(Defendant's exhibit, hereinafter "DEx.", 1, Tr. 30-31, 55). The obverse of the subcontract
describes the work as "excavating per plans & specs". It then lists the section numbers of
the project specifications relating to excavation. Under the headings "TERMS", it explains
that invoices received by the 25th will be paid on the 25th of the following month.
The reverse of the subcontract contains thirty-two paragraphs incorporated into
the parties' agreement. Pertinent terms include:
No. 1. ACCEPTANCE-AGREEMENT: Seller's acknowledgement of receipt of this order or commencement of work on
the goods and/or services subject to this purchase order is
limited to acceptance of the express terms contained on the
face and back hereof. Any proposal for additional or different
terms or any attempt by seller to vary in any degree any of the
terms of this offer in Seller's acceptance, is hereby objected to
and rejected, . . ..
4

No. 5. DELIVERY: Time is of the essence of this contract
and if delivery of items or rendering services is not completed
by the time promised, Buyer reserves the right, without liability,
in addition to its other rights and remedies, to terminate this
contract, by notice effective when received by Seller, as to
items not yet shipped or services not yet rendered, and to
purchase substitute items or services elsewhere and charges
Seller with any loss incurred.
No. 9. SETOFF: All claims for money due or to become due
from Buyer shall be subject to deduction or setoff by the Buyer
by reason of any counterclaim arising out of this or any other
transaction with Seller.
No. 12. TERMINATION FOR CAUSE: Buyer may also
terminate this order or any part thereof for cause in the event
of any default by the Seller, or if the Seller fails to comply with
any of the terms and conditions of this offer. Late deliveries,
deliveries of products which are defective or which do not
conform to this order, or failure to provide Buyer reasonable
assurances of future performance, on request, shall each be a
cause allowing Buyer to terminate this order for cause. In the
event of termination for cause, Buyer shall not be liable to
Seller for any amount, and Seller shall be liable to Buyer for
any and all damages sustained by reason of the default which
gave rise to the termination. . . .
No. 17. ENTIRE AGREEMENT - MODIFICATION: This
purchase order, and any documents referred to on the face
hereof, constitute the entire agreement between the parties
regarding the subject matter hereof and supersedes all prior
agreements, understandings, statements, etc., both written and
oral, regarding such subject matter. No modification or change
in, or departure from provisions of this order, shall be valid or
binding on the Buyer unless approved by Buyer's authorized
representative in writing.

5

No. 19. To assume toward the contractor, so far as the
contract work is concerned, all the obligations and
responsibilities which the contractor assumed toward the owner
by the main contract which includes the general and special
conditions thereof, and the plans and specifications and
addenda, and all modifications thereof incorporated in the
documents before their execution.
No. 20. To start work immediately, when notified by the
contractor, and to complete the several portions and the whole
of the work herein sublet, at such times as will enable to
contractor to fully comply with the contract with the
owner, . . ..
No. 21. To submit to the contractor applications for payment
on contractor's standard forms of application at such
reasonable times as to enable the contractor to apply for and
obtain payment from the owner, and to receive payment from
the contractor as the work progresses, but only after the
contractor shall have received payment from the owner, unless
otherwise noted payment will be 90% of work completed, final
10% retainage will be paid upon acceptance of work, but only
after the contractor shall have received payment from the
owner.
No. 28. To commence and at all times to carry on, perform
and complete this subcontract to the full and complete
satisfaction of the contractor, and of the architect or owner.
It is specifically understood and agreed that in the event the
contractor shall at any time be of the opinion that the
subcontractor is not proceeding with diligence and in such a
manner as to satisfactorily complete said work within the
required time, then and in that event the contractor shall have
the right, after reasonable notice, to take over said work and
to complete the same at the cost and expense of the
subcontractor, without prejudice to the contractor's other rights
or remedies for any loss or damage sustained.
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2.

EXCAVATION WORK AND ALLEN AND LEAVITTS
BREACH OF CONTRACT

While excavating for the foundation, Allen and Leavitt encountered sub-surface
water at a higher level than anticipated. Since the water-table at the project site was
higher than Farmington City's earlier testing revealed, Glendon negotiated a change order.
Farmington City agreed to pay Glendon an additional Three Thousand Two Hundred
Fifty Dollars ($3,250.00) from which Allen and Leavitt would receive an additional Two
Thousand Dollars ($2,000.00) for helping remedy the ground water problem.

The

architect revised the plans and specifications to raise the foundation level one foot six
inches. This change resulted in less excavation work for Allen and Leavitt, consequently,
Farmington City reduced Glendon's contract by $500.00. (Tr. 10-11, 22-26, 92, 113-114,
DEx. 3). The trial court properly accounted for this reduction in its final judgment.
Allen and Leavitt grubbed the project site and excavated for the foundation and
footings. (Tr. 18-21, 51). Excavated top soil was stockpiled for landscaping as required
by the plans and specifications. (Tr. 9, DEx. 4).
After the foundation and footings were poured, Glendon's Project Supervisor, Steve
Lefler ("Lefler"), notified Allen and Leavitt to begin the backfill work. After receiving a
tip from the architect, Lefler caught Allen and Leavitt backfilling with topsoil.

He

ordered them to remove the topsoil and use engineered structural fill as required by the
plans and specifications. (Tr. 35, 37-38, 93-94, 114, DEx. 4).
7

Rather than comply with Lefler's order, Allen and Leavitt demanded payment of
$6,000.00 from Glendon. (Tr. 53). Lefler questioned the amount of the demand and
asked them to support it in writing. (Tr. 52, 54). Allen testified at trial that he and
Leavitt performed their work in September and October of 1989, and submitted a written
draw "right after that". (Tr. 49). Lefler testified that he did not receive a written draw
from Allen and Leavitt until after completion of the project.

(Tr. 120). Allen and

Leavitt did not keep daily logs on this project because their contract was for a fixed sum.
(DEx. 1) (See Plaintiffs' Answer to Glendon's Request for Production No. 5).

The

written draw they submitted was based on hours worked, not percentage of job
completed. (Tr. 36-37, 54, PEx. 1). [A copy of the written draw is attached hereto as
Addendum C]

When Glendon did not immediately pay the draw, Allen and Leavitt

"walked off the job". (Tr. 29, 103).
Lefler was "really upset" that Allen and Leavitt pulled off the job. (Tr. 15). On
January 10, 1990, he prepared and mailed a letter to Allen and Leavitt demanding
performance and threatening to enforce paragraph 28 of the subcontract. (DEx. 5). [A
copy of Lefler's letter is attached hereto as Addendum D.] Allen and Leavitt did not
respond to the letter (Tr. 101) and never returned to the project. (Tr. 29, 103).
As threatened, Glendon solicited bids from other excavation contractors to
complete the work. Farmington City also submitted a bid which was the lowest received.
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(Tr. 104-105).

Glendon hired Farmington City and its employees completed the

excavation work at a cost of $6,800.00.
On January 16, 1990, Lefler executed a Change Order that reduced the prime
contract by $6,800.00. (DEx. 6). Additionally, Cromer and Lefler spent 69 hours at
$30.00 per hour or $2,070.00 soliciting a replacement for Allen and Leavitt. (Tr. 84, 11011, DEx. 7). Glendon did not pay Allen and Leavitt because its damages exceeded the
amount owed on the subcontract.
3.

DISCOVERY AND TRIAL

During discovery, Allen and Leavitt provided Glendon a copy of a summary sheet
they prepared to support their claim.

The summary sheet contains the following

language:
Balance on Contract Unused
To Pay Grading of Parking
Lot & Buying & Filling
Road Base.

$ 1,285.00

(DEx. 1) [A copy of this summary sheet is attached hereto as Addendum E.]
Also during discovery, Allen and Leavitt sent Glendon a request for "documents
you intend to introduce into evidence at the trial of this matter". Glendon answered,
"defendant has not determined which documents it will use at trial, but will provide this
information prior to trial". Allen and Leavitt did not ask Glendon to supplement its
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answers to the Request for Production of Documents. The trial court neither required
an exchange of exhibit lists nor issued an Order compelling discovery.
At trial, Judge Johnson said he was troubled by Glendon's failure to pay Allen and
Leavitt's draw. (Tr. 130). He also said:
[E]very contractor I've ever had to do painting or tile work
around my home, they always want some money before they're
finished, and I've always given it to them. . .. When I had my
home built, along the way the contractor made regular draws
so he could pay his subs. (Tr. 140).
Despite no supporting evidence in the record, Judge Johnson made the following
assumption:
[B]ut as to the material and the transporting of that huge
amount of material to the work site, that's where the expense
came from I'm thinking at this time, that's that near - the vast
majority of that $6,800.00 that Farmington City required to
transport the backfill they're using their trucks. I assume that
was the problem . . .. (Tr. 136-137).
The trial court sustained plaintiffs' objection to admission of the prime contract as
a sanction for Glendon's failure to produce a copy before trial. (Tr. 74-77).
At trial, Judge Johnson thought there was no contract between the parties. "It [sic]
makes this court extremely uncomfortable is that it's so difficult here to put our hands having a contract that we can put our hands on. We don't have that here. . ." (Tr. 135).
He also said, ". . . I'm really troubled here because I don't feel like I can really put my
hands on the real contract. . . ." (Tr. 141). Yet, the trial court's Finding of Fact No. 3
10

states that the parties entered into a contract and Conclusion of Law No. 1 states there
is a contract between the parties.
The trial court's Finding of Fact No. 7, that "at the time of the draw, the Plaintiffs
had performed services having an approximate value of $5,715.00", is inconsistent with
Conclusion of Law No. 4, that "judgment should enter for the Plaintiffs in the sum of
$7,215.00".
The trial court awarded Allen and Leavitt judgment against Glendon in the amount
of $7,215.00, plus court costs of $104.25. The court denied Glendon's Motion to Amend
Findings and Judgment or, in the alternative, for a new trial, without explanation.
V.
SUMMARY OF ARGUMENTS
A,

The project plans and specifications were incorporated into the parties'

subcontract. The specifications required the excavation contractor to provide all labor,
materials and equipment necessary to excavate the project.

The specifications also

mandated the use of engineered structural backfill. The plain meaning of the words in
the subcontract conveys the parties' intention that Allen and Leavitt supply the structural
backfill for the project. Rather than go beyond the four corners of the contract, the trial
court should have interpreted it as requiring Allen and Leavitt to supply structural
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backfill. Since they did not, the court should have set off Glendon's damages under
paragraph 9 of the subcontract.
B.

Evidence supporting the trial court's findings came exclusively from Allen

and Leavitt's trial testimony. Their testimony on the backfill issue was inconsistent.
Significantly, the discussion of backfill between Cromer, and Allen and Leavitt occurred
even before a bid was submitted. All preliminary negotiation between the parties was
superseded by the subcontract.
Allen and Leavitt demanded a draw of $6,000.00 from Glendon. They justified
the draw by claiming that most, or all, of the excavation work required by the subcontract
had been completed. When Glendon did not immediately pay the draw, they walked off
the job and never returned.

Farmington City's low bid of $6,800.00 to complete the

excavation work suggests that Allen and Leavitt's valuation of the completed work is
inflated. Allen and Leavitt acknowledged that the written draw was incorrectly based on
hours worked rather than percentage of job completed. The trial judge relied on these
incorrect figures to support his findings. Furthermore, Glendon was not contractually
obligated to immediately pay Allen and Leavitt's draw request.
For the foregoing reasons, the evidence presented by Allen and Leavitt at trial on
the backfill and draw issues was insufficient to support the trial court's findings.
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C

The trial court sustained Allen and Leavitt's objection to admission of the

prime contract as a sanction for Glendon's failure to produce a copy before trial. The
Utah Court of Appeals, however, has indicated that a necessary prerequisite to the
imposition of a sanction is an order that brings the offender squarely within possible
contempt of court. The trial court issued no such order in this case.
D.

The trial judge was troubled by Glendon's failure to pay Allen and Leavitt's

draw. He said:
Every contractor I've ever had do painting or tile work around
my home, they always want some money before they're
finished, and I've always given it to them.. . . When I had my
home built, along the way the contractor made regular draws
so he could pay his subs.
The trial judge relied on his own knowledge and experience, rather than the evidence
presented at trial, to reach his findings on the draw issue.
VI.
ARGUMENT
A.

THE SUBCONTRACT BETWEEN ALLEN AND LEAVHT,
AND GLENDON WAS NOT AMBIGUOUS

The trial court concluded that the subcontract between Allen and Leavitt, and
Glendon was ambiguous as to whether Allen and Leavitt were to supply backfill material.
Rejecting a set off, the court apparently believed Allen and Leavitt's testimony that they
were not obligated to supply structural backfill (Tr. 21, 28, 32, 67, 121), and assumed
13

most of the $6,800.00 Glendon paid Farmington City was for supplying and transporting
backfill (Tr. 136-137). The court's ruling, in effect, requires Glendon to pay twice for
backfill and grading of the project.
The cardinal rule [of contract interpretation] is to give effect to the intentions of
the parties, and if possible, to glean those intentions from the contract itself.' Home Sav.
and Loan v. Aetna Cos. and Sur., 817 P.2d 341, 366-367 (Utah App. 1991) (citations
omitted) (dissenting opinion of Judge Bench).
Where questions arise in the interpretation of an agreement,
the first source of inquiry is within the document itself. It
should be looked at in its entirety and in accordance with its
purpose. All of its parts should be given effect insofar as that
is possible.
Regional Sales Agency, Inc. v. Reichert, 784 P.2d 1210, 1213, (Utah App. 1989) (quoting
Big Cottonwood Tanner Ditch Co. v. Salt Lake City, 740 P.2d 1357, 1359 (Utah App.
1987)). The trial court should have applied these basic rules of contract interpretation.
The wording on the obverse of the parties' subcontract obligated Allen and Leavitt
to excavate the project in conformance with the plans and specifications. The subcontract
lists the section numbers in the specifications (DEx. 4) relating to excavation of the
project (PEx. 2). On the reverse of the subcontract, Paragraphs 17 and 19 incorporate
the plans and specifications (PEx. 2).
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Division 02, the site work section of the specifications, includes the subheadings,
"02 221 Excavating", "02 222 Backfilling & Compacting", and "02 501 Pavement Subbase". The instructions in these sub-sections mandate the use of specified structural
backfill.

These sub-sections also incorporate the General Conditions sections of the

specifications. Under the "Definitions" subsection, "the work" is defined as "the work
includes all labor necessary to produce the construction required by the contract
documents and all materials and equipment incorporated or to be incorporated in such
construction.

(Emphasis added) (DEx. 4).

[A copy of the relevant sections of the

specifications is attached hereto as Addendum F.]
"Language in a written document is ambiguous if the words used may be
understood to support two or more plausible meanings". Jarman v. Reagan Outdoor
Advertising, 749 P.2d 492, 494 (Utah App. 1990) {Whitehouse v. Whitehouse, 790 P.2d 57,
61-62 (Utah App. 1990)). The language of the Project specifications obligated Allen and
Leavitt to perform the labor, and supply the materials and equipment necessary to
excavate the project.

Excavation included backfilling with structural fill.

The

specifications did not say Allen and Leavitt could use topsoil for backfill or avoid
supplying structural fill. "If the contract is in writing and the language is not ambiguous,
the intention of the parties must be determined from the words of the agreement".
Winegar v. Froerer Corp., 813 P.2d 104, 108 (Utah 1991) citing Atlas Corp. v. Clovis Natl

15

Bank, 737 P2.d 225, 229, (Utah 1987); Oberhansfy v. Earie, 572 R2d 1384, 1386 (Utah
1977).
The plain meaning of the words in the subcontract conveys the parties' intention
that Allen and Leavitt supply structural backfill for the project. Since they did not, the
trial court should have set off Glendon's damages under Paragraph 9 of the subcontract.
. . . [A] court may not make a better contract for the parties
than they have made for themselves; furthermore, a court may
not enforce asserted rights not supported by the contract
itself.. . . 'It cannot be adopted as a general precept of
contract law that, whenever one party to a contract can show
injury flowing from the exercise of a contract right by the
other, a basis for relief will be somehow devised by the courts.'
Ted R Brown & Assoc, v. Carries Corp., 753 P.2d 964, 970-71 (Utah App. 1988) (citations
omitted).
B,

THE TRIAL COURT ERRED IN DENYING GLENDON'S
MOTION TO AMEND FINDINGS AND JUDGMENT OR,
IN THE ALTERNATIVE, FOR A NEW TRIAL BECAUSE
THE EVIDENCE AT TRIAL WAS INSUFFICIENT TO
SUPPORT THE FINDINGS.

1.

THE BACKFILL ISSUE

Even if the subcontract was ambiguous, the extrinsic evidence at trial was still
insufficient to support the trial court's findings on the backfill issue. [A copy of the
Findings of Fact and Conclusions of Law is attached hereto as Addendum G.] Evidence
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supporting the findings came exclusively from Allen's and Leavitt's trial testimony. But
their testimony on the backfill issue was inconsistent.
Leavitt initially testified on direct examination that at his first meeting with Cromer
he asked what Glendon was going to use for fill. (Tr. 21). Later, however, he said the
issue of hauling dirt was "never mentioned" at the first meeting.

(Tr. 28).

Allen testified on direct examination that in the initial meeting "Garth [Leavitt]
asked Ted [Cromer] where they were going to get the material to haul in to finish filling
it and Ted indicated that he would take care of that at a different point, at a different
time." (Tr. 42). On redirect examination, Allen said his only discussion of backfill came
in the initial meeting with Cromer. "Garth indicated that there would have to be backfill
brought in. Ted said they would take care of it at a later date as I recall. It's been quite
a long time". (Tr. 67). Leavitt testified as a rebuttal witness that he talked to both
Cromer and Lefler about backfill. Apparently, his discussion with Lefler was sometime
after his meeting with Cromer.

Leavitt, however, never related the substance of the

discussion. When asked if he talked to Cromer about backfill, Leavitt testified, "I don't
know how much discussion. I just said, well, I don't know where you're going to get your
backfill from but we certainly didn't include it in our agreement". (Tr. 121-122).
On cross-examination, Leavitt admitted that the initial meeting with Cromer
occurred before he and Allen even submitted a bid on the project. (Tr. 30). Statements
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made by Cromer at the initial meeting were preliminary negotiation, and were superseded
by the parties' subcontract. (PEx, 2 Para. 17).
Lefler testified that the plans and specifications required the excavation contractor
to backfill with structural fill, not top soil. (Tr. 93). He testified that Allen and Leavitt
were required by the terms of the subcontract to supply the structural fill material. (Tr.
99, 100, 115). The summary sheet attached hereto as Addendum E shows that Allen and
Leavitt understood they were to buy road base as part of the backfill work identified in
the plans and specifications. (DEx. 1, 4).
2.

THE DRAW ISSUE

The trial court found that:
6. The Plaintiffs requested a draw and the Defendant
neglected, refused or failed to pay that draw in the sum of
$6,000.00.
7. At the time of the draw, the Plaintiffs had performed
services having an approximate value of $5,715.00.
8. The relationship between the parties broke down at that
time because the Plaintiffs had not been paid for services
rendered and they refused to continue performance without
payment or reasonable assurance of payment.
Allen and Leavitt demanded payment of $6,000.00 from Glendon.

(Tr. 53).

Lefler questioned the amount and asked them to support it in writing. (Tr. 54). Allen
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said he submitted PEx. 1 "right after that". When Glendon did not immediately pay the
draw, Allen and Leavitt walked off the job. (Tr. 29, 103).
During trial, Allen and Leavitt tried to create the impression that most, or all, of
the excavation work required by the subcontract had been completed by the time they
walked off the job.

Leavitt said that they completed everything he understood the

subcontract required. (Tr. 29). He denied that the subcontract required them to provide
backfill. (Tr. 121). Allen, however, admitted they were still obligated to haul 256 tons of
road base and grade the parking lot. (Tr. 53). He claimed the remaining work could not
be completed until Spring so he demanded payment for work completed to date.
(Tr. 66). Unlike Leavitt, Allen admitted an obligation to backfill, but only with existing
material excavated on the construction site, not with imported structural fill. (Tr. 66-67).
Allen and Leavitt's written draw values the remaining work under the contract at
$1,285.00. (PEx. 1). However, Farmington City's low bid of $6,800.00 to complete the
excavation work suggests Allen and Leavitfs valuation of work completed is inflated.
The written draw was based on hours worked multiplied by an hourly rate for the type
of machinery used.

(Tr. 36, 122, PEx. 1).

Yet, Allen and Leavitt admitted their

subcontract with Glendon was for a fixed sum. They also acknowledged that calculating
the percentage of job completed would have been the proper method of determining the
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draw. (Tr. 37, 54). Thus by Allen and Leavitt's own admissions, the method used to
arrive at the figures supporting the trial court's findings are in error.
Paragraph 21 of the parties' subcontract required Allen and Leavitt to submit
draws on standard forms and wait for payment until Glendon received payment from
Farmington City. (DEx. 2). Allen and Leavitt's draw was not on a standard application
form (PEx. 1).

Furthermore, to ensure payment to subcontractors, Farmington City

prepared separate checks payable to individual subcontractors, and delivered them to
Glendon for disbursement. (Tr. 86, 118).
Glendon's policy was to pay a draw submitted by the 25th of the month on the
25th of the following month. (TR. 118-119). This policy is reflected on the obverse of
the parties' subcontract under the headings "Terms". Consequently, Glendon was not
obligated to immediately pay a draw request. Glendon did not receive Allen and Leavitt's
written draw by November 25, 1989, therefore, it was not payable before Lefler sent his
demand letter of January 10, 1990 and hired Farmington City. (Tr. 120, DEx. 5).
C.

THE PRIME CONTRACT BETWEEN GLENDON AND
FARMINGTON CITY SHOULD HAVE BEEN ADMITTED
INTO EVIDENCE.

The trial court sustained Allen and Leavitt's objection to admission of the prime
contract as a sanction for Glendon's failure to produce a copy before trial. (Tr. 74-77).
Glendon stored the prime contract in an attic box and it was not discovered until a day
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or two before trial. Allen and Leavitt's attorney received a copy at trial. The court took
a five-minute recess to allow him to review the prime contract. (Tr. 75-77).
Barrett v. Denver & Rio Grande W.K, 830 P.2d 291 (Utah App. 1992), involved an
action by former residents of Thistle, Utah against a railroad they allege caused a
landslide that destroyed their town.

Trial was set for August 14, 1989.

Defendant

complained at the June 27, 1989 pre-trial hearing that Plaintiffs had not responded to an
interrogatory requesting a final witness list. The trial court warned Plaintiffs but did not
set a deadline for final disclosure of witnesses. On Defendant's recommendation, the trial
court instructed the parties to submit a scheduling order and pre-trial order within ten
days. Neither order was ever submitted.
By letter dated July 12, 1989, Defendant's counsel requested Plaintiffs' final witness
list no later than August 1st. Plaintiffs complied.

The list included seven potential

witnesses named for the first time. On August 3, 1989, Defendant moved to exclude the
new witnesses. The trial court excluded all witnesses not disclosed on or before July 11,
1989 (the pretrial order due date). At trial, the jury rendered a special verdict in favor
of Defendant. On appeal, Plaintiffs argued that the trial court abused its discretion in
excluding one of Plaintiffs' potential witnesses.
Plaintiffs contend[ed] that inasmuch as there was no court
order mandating disclosure by a certain date, they acted
reasonably in relying on representations from Defendant that
August 1, 1989, was an acceptable date for submitting the final
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witness list. In particular, Plaintiffs' [relied] upon the July 12th
letter referring to August 1st as the date Defendant expected
Plaintiffs' final witness list. . . .
Defendant, on the other hand, contended] that despite any
representations it may have made, Plaintiffs were bound by a
deadline set by the trial court. . . . According to Defendant,
the trial court set a deadline for the disclosure of witnesses
when it indicated at the June 27th hearing that a pre-trial
order was to be prepared within ten days.
Id. at 294.
The Court of Appeals noted that "[a]s has been recognized by other states, the
necessary pre-requisite to the imposition of a sanction is an order that 'brings the
offender squarely within possible contempt of court.' Id. (citations omitted). The court
said:
Contrary to Defendant's assertion and the trial court's belief,
a review of the record reveals that the trial court did not set
a deadline for witness disclosure at the June 27th hearing.
While the disclosure of witnesses was discussed at the hearing,
no motion was before the trial court and no order was made
establishing a deadline.
Id. at 294-95. The court held that the trial court abused its discretion, then considered
whether the error was prejudicial. The court followed the reasoning of the Supreme
Court in Joseph v. W. H. Groves Latter-Day Saints Hosp., 7 Utah 2d 39, 318 P.2d 330, 334
(1957).
Some indication of the importance of the error with which we
are here concerned is to be found in the fact that counsel
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thought the matter of sufficient consequence that he objected
to [the admission of the evidence]. It strikes the writer as
being somewhat inconsistent that counsel now urges that
depriving Plaintiff of the use of such evidence was merely
harmless error. If it is so plain that it would not have helped
Plaintiffs' case, one is led to wonder why counsel made the
objection and insisted that it not be used. The obvious answer
seems to be that Defendant's counsel was actually
apprehensive that it may have a substantial affect against his
client. Of course, he could not be sure, nor can we.
In view of the fact that there is such substantial doubt that we
cannot, with any degree of assurance, affirm that the use of
such evidence would not have been helpful to the Plaintiff, the
doubt should be resolved in favor of allowing him to have a
full and fair presentation of his cause to the jury.
Id. at Page 297.
In the instant case, there was no pre-trial order or scheduling order that required
an exchange of exhibit lists. There was no motion for an order compelling discovery
under Rule 37, Utah Rules of Civil Procedure, and no order compelling discovery. Rule
26(e), Utah Rules of Civil Procedure, requires supplementation of responses in only a
few circumstances, none of which apply here.

Allen and Leavitt did not request

supplementation of prior responses.
Exclusion of the prime contract was prejudicial to Glendon because Paragraph 19
of the subcontract required Allen and Leavitt:
[t]o assume toward the contractor, so far as the contract work
is concerned, all the obligations and responsibilities which the
contractor assumed toward the owner by the main contract
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which includes the general and special conditions thereof, and
the plans and specifications and addenda, and all modifications
thereof incorporated in the documents before their execution.
(PEx. 2). Also, there was conflicting testimony at trial about the starting date of the
project.

(Tr. 43, 80-81). The prime contract could have been used to pinpoint the

starting date. Since the prime contract is wholly incorporated into the subcontract, its
provisions could affect key issues in this case such as backfill and draw requests. Any
doubt about the usefulness of the prime contract should be resolved in favor of allowing
Glendon to have full and fair presentation of its case.
D.

THE TRIAL JUDGE ERRED BY BASING HIS DECISION
ON FACTS NOT IN EVIDENCE

The trial judge was troubled by Glendon's failure to pay Allen and Leavitt's draw.
(TR. 130). Relying on his own experience, the trial judge said:
Every contractor I've ever had to do painting or tile work
around my home, they always want some money before they're
finished, and I've always given it to them . . .. When I had my
home built, along the way the contractor made regular draws
so he could pay his subs. (Tr. 140).
He also assumed, without supporting evidence, that most of the $6,800.00 Glendon
paid Farmington City was for transport of structural fill. (Tr. 136-137).
In Salt Lake City v. United Park City Mines Company, 28 Utah 2d 409, 503 P.2d 850
(1972), the trial judge, as fact finder, used a book not in evidence and a computer at the
University of Utah operated by his son to make calculations. The trial court's calculations
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differed from those reached by two acknowledged experts who testified at trial. The trial
judge used his own calculations in deciding against the party for whom the expert
witnesses had testified. The Utah Supreme Court reversed and remanded for a new trial.
The court said:
In deciding a case tried without the aid of a jury, the court has
great leeway in deciding what are the facts as presented by the
evidence before him. However, neither a judge nor a jury is
permitted to go outside the evidence to make a finding.
Id. at Page 852.
The purpose of a trial of the issues is to have the facts
determined impartially and fairly by a court or jury. Jurors as
well as judges must base their verdicts or decisions on the
evidence presented during the trial, not on the basis of some
independent personal investigation or determination of the
facts outside of court.
Provo River Water Users9 Ass'n v. Carlson, 133 P.2d 777, 782 (Utah 1943). (citations
omitted).
In O'Sullivan v. Scott, 25 Wash. App. 430, 607 P.2d 1246 (1980), the trial court
held defendant land owners in contempt based on his view of the premises and personal
determination that they had failed to comply with a prior order to remove certain
obstructions. The trial judge relied on his own view of the premises rather than an
affidavit filed by the defendants. They objected. Since the trial court's viewing of the
property was outside the evidence, and the record contained no evidence to dispute the
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defendants' affidavit, the Appellate Court held that the trial court abused its discretion.
The Appellate Court quoted the Washington Supreme Court for the rule that:
[t]he trial court may view the premises for the purpose of
clarifying and harmonizing testimony. In other words, the view
of the premises is said to aid in the understanding of the
evidence introduced in the case. . . .
In this jurisdiction, the trial judge cannot view the premises for
the purpose of proving some res gestae fact not in evidence,
nor may he view the premises for the purpose of searching for
extrinsic evidence to be applied in corroborating or discrediting
the testimony of a witness. If he does so, and his judgment is
based thereon, it is reversible error.
Id. at Page 1247. {quoting Chnstensen v. Gensman, 53 Wash. 2.d 313, 318, 333 P.2d 658,
662 (1958).
In the instant case, the trial judge relied on his own knowledge and experience,
rather than the evidence presented at trial, to reach his findings on the draw issue.

vn.
CONCLUSION
Glendon respectfully requests this court to reverse the judgment and remand the
case to the trial court with instructions to set off Glendon's damages against Allen and
Leavitt's claim.
In the alternative, Glendon respectfully requests the court to reverse and remand
for a new trial.
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DATED this

day of November, 1993.

Ronald E. Griffin
Attorney for Defendant/Appellant

CERTIFICATR OF MATTING
I hereby certify that on the 2nd day of December, 1993,1 caused to be mailed two
true and correct copies of the attached and foregoing BRIEF OF APPELLANT by
United States Mail, postage prepaid, to the following:
James T. Dunn, Esq.
ANDERSON & DUNN
2089 East 7000 South, Suite 200
Salt Lake City, UT 84121
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ADDENDUM INDEX
A.

Rule 26(e), Utah Rules of Civil Procedure.

B.

Plaintiffs' Exhibit 2, Subcontract between Glendon, and Allen
and Leavitt.

C

Plaintiffs' Exhibit 1, Plaintiffs' Written Draw.

D.

Defendant's Exhibit 5, Steve Lefler's Demand Letter of January 10, 1990.

E.

Defendant's Exhibit 1, Allen and Leavitt's Summary Sheet.

F.

Defendant's Exhibit 4, Relevant Portions of the Project Specifications.

G.

Findings of Fact and Conclusions of Law dated September 15, 1992.
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ADDENDUM

A

(e) Supplementation of responses. A party who has responded to a request for discovery with a response that was complete when made is under no
duty to supplement his response to include information thereafter acquired,
except as follows:
(1) A party is under a duty seasonably to supplement his response with
respect to any question directly addressed to (A) the identity and location
of persons having knowledge of discoverable matters, and (B) the identity
of each person expected to be called as an expert witness at trial, the
subject matter on which he is expected to testify, and the substance of his
testimony.
(2) A party is under a duty seasonably to amend a prior response if he
obtains information upon the basis of which (A) he knows that the response was incorrect when made, or (B) he knows that the response
though correct when made is no longer true and the circumstances are
such that a failure to amend the response is in substance a knowing
concealment.
(3) A duty to supplement responses may be imposed by order of the
court, agreement of the parties, or at any time prior to trial through new
requests for supplementation of prior responses.

ADDENDUM

B

PURCHASE ORDER
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In order to maintain effective control of our procurement
requirements you are instructed to accept only those changes
additions and deletions issued to you by the designated buyer No other will be valid
No other personnel may place orders make commitments or carry on negotiations All contract
will be made through the buyer including those relating to engineering instructions No
redirection will be valid without written instructions from the designated buyer

P O TOTAL VALUE
TAXABLE D Y E S D N O

AUTHORIZING PURCHASING REPRESENTATIVE

I ACCEPTANCE-AGREEMENT Seller s acknowledgement of receipt of this order or commencement of work on
the goods and/or services subject to this purchase order is limited to acceptance of the express terms contained
on the face and back hereof Any proposal for additional or different terms or any attempt by Seller to vary m any
degree arty of the terms of this offe* <n Seller s acceptance is hereby obieded to and rejected, but such proposals
•hall not operate as a rejection of this offer unless such variances are in the terms of the description quantity
* pnce or delivery schedule of the goods, but shall be deemed an acceptance of the pnor offer by Seller such
acceptance is limited to the express terms contained on the face and on the back hereof Additions' or different
* farms or any attempt by Seller to vary in any degree any of the terms of this purchase order shall be deemed
material and are obiected to and rejected by this purchase order shall not operate as a Seller s offer unless it
contains variances in the terms of the descnption quantity pnce or de'rvery schedule of the goods
2. PRICE WARRANTY Seller warrants that the pnces lor the articles sold Buyer hereunder are not less favorable
than those currently extended to any other customer for the same or similar articles in similar quantities, in the
event Setter reduces its pnce for such article dunng the term of this order Seller agrees to reduce the prices
hereo* correspondingly Seller warrants that prices shown on this purchase order snail be complete and no
addibonai charges of any type including but not limited to shipping packaging labeling custom duties, taxes
storage insurance boxing and crating shall be added without Buyer s express written consent
1 INVOICES/DISCOUNTS Time in connection with payment of invoices and obtain ng any orscount offered will be
computed from (a) the scheduled delivery date and (b) the date of actual delivery or (c) the date an acceotable
invoice is received whichever is later For the purposes of earning a discount payment is deemed to be made on
the date of mailing the Buyer s check
4 PACKING AND LABELING Items shall be packed and labeled (at no additional charge) in accordance with good
commerctaJ practice and ail applicable federal state and local laws regulations and orders (a) to insure against
personal injury or harm and against damage from weather handling and transportation ana (b) to permit efficient
handling and secure lowest transportation charges All damages resulting from improper packaging of items or
otherwise shall be paid1 by Seller
ft DELIVERY Time is of the essence of this contract and if delivery of items or rendering services is not completed
by the tome promised Buyer reserves the nght without liability m addition to its other nghts and remedies, to
terminate this contract by notice effective when received by Seller as to items not yet shaped or services not yet
rendered and to purchase substitute items or services elsewhere and charges Seller wrth any loss incurred
ft SHIPMENT If in order to comply with Buyer s required delivery date it becomes necessary for Seller to ship by a
more expensive way than specified in this purchase order any increased transportation costs resulting therefrom
snail be paid for by seller unless the necessity tor such rerouting or expedited handling has been caused by
Buyer
7 CHANGES Buyer shall have the ngnt at any time to make changes in drawings, designs specifications, materials
quantities, packaging time ana place of delivery and method of transportation If any such changes cause an
increase or decrease in the cost or the time required for the performance a mutually agreeable equitable
adjustment shall be made and this agreement shall be modifiec in writing accordingly Seller agrees to accept any
such changes subject to this paragraon and proceed without oetay to perform the order as charges. Unless SHler
presents to the Buyer an itemizeo claim within thirty (30) days after the receipt of notice of such change, the Seller
shall be conclusively deemed to have claims against the Buyer wrth respect thereto
5 WARRANTY Seller expressly warrants that all goods or services furnished under this agreement shall conform to
alt specifications and appropriate standards will be new and will be tree from defects in material workmanship
and design Seller warrants that all such goods or services will conform to any statements made on the containers
or labels or advertisements for such goods or services and that any goods will be adequately contained
packaged marked and labeled Seller warrants that all goods or services furnished hereunder will be
merchantable and will be safe and appropriate for the purpose for which goods or services of that kind are
normally used if Seller knows or has reason *o know the particular purpose for which Buyer intends lo use the
goods or services Se ler warrants that goods or services furnished will conform m all respects to samples
inspection tests acceptance or use of the gooos or services furnished hereunder shall not affect the Setter s
obligation under this warranty and such warranties shall survive inspection tests, acceptance and use Seller s
warranty shall run to Buyer its successors assigns and customers, and users of products sold by Buye' Seller
agrees to replace or c o r e d defects of or issue a refund for at Buyers option any goods or services not
conforming to the foregoing warranty promptly without expense to Buyer when notified of such noncorrformity by
Buyer provided Buyer elects to provide Seller with the opportunity to do so m the event of failure of Seller to
correct defects m or replace nonconforming goods or services promptly Buver after reasonable notice to Seller
may make such corrections or replace such goods and services and charge Seller tor the costs incurred by Buyer
tfi doing so
ft SETOFF All claims for money due or to become due from Buyer shall be subject to deduction or setoff by the
Buyer by reason of any counterclaim ansing out of this or any other transaction with Seller
10. ASSIGNMENTS AND SUBCONTRACTING No pan of this order may be assigned or subcontracted without the
pnor written approval of Buyer
11 TERMINATION FOR CONVENIENCE OF BUYER Buyer reserves the right to terminate this order or any pan
hereof for its sole convenience in the event of such termination Seller shall immediately stop all work hereunder
and shall immediately cause any of its suppliers or subcontractors to cease such work Seller shall be paid a
reasonable termination charge which shall not exceed an amount consisting of a percentage of the order pnce
reflecting the percentage of the work performed prior to the notice of termination plus actual direct costs
resulting from termination Seller shall not be paid for any work done after receipt of the nonce of termination nor
for any costs incurred by Seller s suppliers or subcontractors which Seller could reasonably have avoided Seller
agrees that the basis for assessing a termination charge if any in such instances shall be no less favorable to
Buyer than that which Seller has used in assessing and collecting similar charges from any other customer
12. TERMINATION FOR CAUSE. Buver may also terminate this order or any part thereof for cause m me event of any
defajft by the Seller or if the Seller fails to comply with any of the terms and conditions of this offer Late
deliveries, deiivenes of products which are defective or which do not conform to this order or failure to provide
Buyer reasonable assurances of future rjerformance on request shall each be a cause allowing Buyer to
terminate tits order for cause In the event of termination for cause Buyer shall not be rtaWe to Seller for any
amount and Seller shall be liable to Buyer for any and all damages sustained by reason of the default which gave
rise to the termination In the event Seller shall become insolvent or makes a general assignment for the benefit of
creditors or files or has filed against it a petition in bankruptcy or for reorganization or pursues any other remedy
under any law relating to the relief of debtors or in the event a receiver be appointed of Sellers property or
business, or in the event a substantial or controlling interest in Seller's property or business or in the event a
substantial or controlling interest in Seller is acquired by a party having interests that may be adverse to Buyer's,
Buyer may at it option cancel this order m accordance with this clause.
II INSURANCE. In the event that this order requires or contemplates performance of services by Seller's employees.
or persons under contract to Seller to be done on Buyer s property or property of Buyer's customers, the seller
agrees that all such work shall be done as an independent contractor and that the persons doing such work shall
not be considered employees of the Buyer Seller shall maintain ail necessary insurance coverages including
public liability and Workers Compensation Insurance Seller shall indemnify and save harmless and defend Buyer
from any and all claims or liabilities arising out of the work covered by this paragraph
14 LIMITATION ON BUYERS UABIUTY-STATUTE OF LIMITATIONS In no event shall Buyer be liable for
anticipated profits or for incidental or consequential damages. Buyer s liability on any claim of any kind tor any
loss or damage ansing out of or m connection with or resulting from this agreement or from the performance or
breach thereof shall m no case exceed the pnce allowable to the goods or services or unit thereof which gives
nse to the claim Buyer shall not be liable for penalites of any kind Any action resulting from any breach on the
pan of Buye* as to the goods or services delivered hereunder must be commenced within one (1) year after the
cause of aciton has occured
15. APPLICABLE LAW The terms of this purchase order and any resulting contract shall be governed by the laws of
the state from which this purchase order is issued

1ft COMPLIANCE WITH LAWS. Seller warrants and represents that (a) all services and goods supplied hereunder
w * have been performed designed, produced packaged shipped and sold in compliance with -and Seller
agrees to be bound by ail aopbcabfe feoeral state and local laws, orders rules and regulaaons mdudmg, but not
limited to OSHA, the ""oxic Substance Control Act and the Fair Labor Standaras Act as applicable, and (b) Seller
will compfy unless exempt wrth the provisions of Executive Order 11246 (as amended) of the President of the
United States on Equal Employment Oooortunify and the rules and regulations issued pursuant thereto which are
hereby incorporated by reference m this purchase order Seller agrees to indemnify defend and hold harmless
Buyer and its customers from any liabtirty loss, or damage ansing out of Seller's failure to comply as set out
herein
17 BfTIRE AGREE1IEMT4IOOIFICATK)H* This purchase order and any documents referred to on the face hereof
constitute the entire agreement between the parties regarding the subject matter herec* ana supersedes all pnor
agreements understandings statements etc both written and oral regarding such subject matter No
modrfication or change in or departure from provisions of this order shall be valid or binding on the Buyer unless
approved by Buyer's authonzeo representative in writing
18. That these supplementary conditions for Subcontracts are in addition to all other conditions
19 To assume toward the Contractor so far as the contact work is concerned all me obfegaiions and responibiTrW
which the Contractor assumed toward the Owner by the mam contract which includes the general and apectaT
conditions thereof and the plans eno specifications and addenda, and aH modifications thereof incorporated m
the documents before their execution
20 To start work immediately when notified by the Contractor and to complete the several portions and the whole of
the work herein sublet at such times as will enable the Contractor to fully comply wrth the contract with the
Owner and to be bound by any provisions in the mam contract with the Owner for liquidated damages, rf caused
by the Subcontractor
21 To submit to the contractor applications for payment on Contractor standard forms of application at such
reasonable times as to enable the Contractor to apply for and obtain payment from the Owner and to receive
payment from the Contractor as the work progresses but only after the Contractor shall have received pavement
from the Owner unless otherwise noted payment will be 90% of work completed final 10% retainage will be paid
upon acceptance of work but onty after the Contractor shall have received payment from the Owner
22 To make no claims for extras unless the same shall be fully agreed upon in wntino by the Contractor pnor to the
performance of any such extra work, nor shall any extra work be allowed or paid for in any event unless the
same is first allowed ana paid for by the Owner to the Contractor
23 That he has the status of an Employer as defined by the Unemployment Compensation Act of the State, and ad
similar acts of the National Government and including all Social Security Acts, that he wiH withhold from his
payrolls the necessary Social Security and Unemployment Reserves and pay the same that the Contractor shaft in
no way be liable as an Employer to or on account of any of the employees of the Subcontractor that the
Subcontractor will as an Employer to the extern of any of his employees unoer this contract conform to all rules
and regulations of Social Security Acts and Unemployment Commissions created by said laws, and that he will
furnish satisfactory evidence to the Commissions created by seid laws and that he will furnish satisfactory
evidence to the Contractor that he is conforming to said laws rules ana regulations The Subcontractor hereby
releases and indemnifies the Contractor from any and all liability under said laws.
24 That the Subcontractor will pay any and art *ederal state and municipal taxes and licenses, including sales taxes
if any 1or which the Subcontractor may be liable m connection with the labor ano materials herein, or in carrying
out the Subcontract pnor to final payment being made to him
25 To provide and maintain Workmen s Compensation insurance and to comply in all respects wrth the employment
and payment of labor required by any constituted authority having legal junsdiction over the area in which the
work is performed
The Subcontractor shall maintain such third party public liability and property damage insurance including
general products and automobile lability as will protect it from claims lor damages oecause of bodily injury
including death or damages because of injury to or loss destruction or toss of use ol property which may anse
from operations under this agreement whether such operations be by it or its Subcontractors or anyone directly
or indirectly employed by either of them Limits for third party public liabilry including gereral products and
automobile insurance shall afford not less than $25000000 each person and $500 000 00 each occurrence as
respects bodily injury and not less than $10000000 each occurrence and $25000000 aogregate as respects
property damage If the pnme contract requires hiaher limits than those listed sbove then sucn equ rements shall
govern and the higher limits shall be provided The Subcontractor agrees to furnish a completed certificate of
insurance wrthm 10 days of signing said purchase oroer All insurance required hereunder snail be maintained in
full force and effect in a company or companies satisfactory to Contractor shall be maintained at Subcontractor's
expense un'il performance »n full hereof (certificate of such insurance being suppi ed by Subcontractor to
Contractor) and such insurance shall be subiect to requirement that Contractor must be notified by ten (10) days
written notice before cancellation of any such policy In event of threatened cancellation for nonpayment of
premium Contractor may pay same for Subcontractor and deduct the said payment from amounts then or
subsquentfy owing to Subcontractor hereunder
26. That all materials delivered by or on account of the Subcontractor and intended to be incorporated into the
construction hereunder shall become the property of the owner as delivered but the Subcontractor may reposses himself of any surplus remaining at the completion of his contract That all scaffolding, apparatus, ways,
works, machinery and plans brought upon the premises by the Subcontractor shall remain ha property but in
case of default and the completion of the work by the Contractor the latter shall be entitled to use the said
scaffolding apparatus, ways works, machinery and plant without cost or liability for depreciation or damage by
use and without preiudice to Contractor's other nghts or remedies for any damage or loss sustained by reason of
said default
27 To immediately after receiving written notice from the Contractor proceed to remove or take down from the
grounds or buildings all materials condemned by the Contractor proceed to remove or take down from the
Contractor whether worked or not as unsound or improper or as in any way failing to conform to the mam
contract including the general or special conditions drawings, specifications, or addenda. Failure of the
Contractor to immediately condemn any work or materials as installed shall not in any way waive the Contractor s
nght to object thereto any subsequent time
28. To commence and at all times to carry on perform and complete this Subcontract to the full and complete
satisfaction of the Contractor and of the Architect or owner ft is specifically understood and agreed that m the
event the Contractor shall at any time be of the opinion that the Subcontractor is not proceeding wrth diligence
and m such a manner as to satisfactorily complete said work within the required time then ano m that event the
Contractor shall have the nght after reasonable notce to take over said work and to complete tne same at the
cost and expense of the Subcontractor without prejudice to the Contractor s other nghts or remedies tor any loss
or damage sustained
29 Upon completion of any unit of the work, and upon final completion thereof to clean up all refuse and rubbish
around or alongside the same caused by the Subcontractor and to promptly remove ail excess material tools
structures, etc which may have been brought on the premises or erected by the Subcontract and in the event
of the failure of the Subcontractor tc dc so the Contractor may so clean up the premises at the cost and expense
of the Subcontractor The Subcontractor shall be responsible for his own work, property and/or materials until
completion and final acceptance of the contract by the Owner and shall bear the nsk of any loss or damage until
such acceptance In the event of ioss or damage until such acceptance in the event of loss or damage he shall
proceed promptly to make repairs or replacement of the damaged work property and/or matenals at his own
expense as directed by the Contractor Subcontractor waives all rights Subcontractor might have against Owner
ano Contractor for loss or damage to Subcontractor s work, property or materals.
30 The Subcontractor shall have a direct liability for the acts of his employees and agents for which he is legally
responsible and the Subcontractor snail not be required to assume the liability for the acts of any others.
31 To guarantee his work against all defects of materials and/or workmanship as called for in plans specifications
and addenda, or if no guarantee is called for then for a period of one (1) year from the date of partial or total
acceptance of the Subcontractor $ work by the Owner
32. And does hereby agree that all work shall be done subiect to the final approval of the Architect or Owner's
authonzed agent and his decisior in matters relating to artiste affect shail be final rf wrthm the terms of the
contract doucments.
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ADDENDUM

D

January 10, 1990

Bob A l l e n
11265 South 1300 West
South J o r d a n , Utah
Dear Bob,

Pursuant to our meeting yesterday, it is unfortunate that we cannot
agree on the work to de done on the Farmington City Public Safety
building. We have a contract with Farmington City to complete the
job according to the plans and specifications. You, having started
the job, are required to complete the job in accordance with the
plans and specifications and the subcontract documents.
You are hereby given notice to proceed, as time is of the essence.
Failure to do so will force us to execute Article 28 of your
subcontract, a copy of which is enclosed.
Sincerely,

Steve Lefler
Vice President
SL/psd
enclosure

CORPORATE OFFICE «.450 East 1000 North • Third Floor- North Salt Lake, Utnh 84054- («0P 295-7700 • FAX: 298 0895
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G E N E R A L
SECTION 1.

C O N D I T I O N S

DEFINITIONS:

1.

OWNER - Farmington City Corporation

2.

AUTHORIZED REPRESENTATIVE OF THE OWNER - Max Forbush City
Manager of The City of Farmington.

3.

ARCHITECT - The Architect is the person or organization, a
licensed Architect or Engineer, so designated
in the
Agreement, hereinafter referred to as "Architect".

4.

CONTRACTOR - The Contractor is the person or organization
identified as such in the Agreement and is referred to
throughout the Contract Documents as if singular in number
and masculine in gender. The term "Contractor" means General
Contractor or his authorized representative.

5..

SUBCONTRACTOR - The person, firm, or corporation supplying
direct or indirect labor and/or materials at the site of the
Project and under separate contract or agreement with the
Contractor.

6.

THE WORK - The Work includes all labor necessary to produce
the construction required by the Contract Documents and all
materials and equipment incorporated or to be incorporated in
such construction.

7.

THE PROJECT - The Project is the total construction designed
by the Architect of which the Work performed under the
Contract Documents may be the whole or a part.

8.

WRITTEN NOTICE - Written Notice shall be deemed to have been
duly served if delivered in person to the individual or member
of the firm or to an officer of the Corporation for whom it
was intended or, if delivered at or sent through the United
States Mail, to the last business address known to him who
gives the notice.

SECTION 2.

THE CONTRACT DOCUMENTS:

1.

The Contract Documents consist of the Agreement, the
Conditions of the Contract (General, Supplementary, and other
Conditions), the Drawings, the Specifications, all Addenda
issued prior to execution of the Contract, and all
Modifications thereto. A Modification may be made only after
execution of the Contract. A Modification is:
a.
A written amendment to the Contract signed by both
parties,
b.
A Change Order,
c.
A written interpretation issued by the Architect pursuant
to Section 4, or
d.
A written order for a minor change in the Work issued by
the Architect pursuant to Section 21.

2.

The
Contract - The Contract Documents form the Contract.
The Contract represents the entire and integrated agreement

Farmington City Public
Safety Building

GC-2

General Conditions

D I V I S I O N
02 011

0 2

S I T E W O R K

SOILS REPORTS

GENERAL - PART I
1.1 Summary:
A.
B.
1.2.
A.

1.3.
A.
B.

Section Includes But Not Limited To 1.
Availability of soils investigation data.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.
System Description:
Owner has secured the services of a soils engineer to
aid in design of the structure.
Following conditions
apply 1.
A soils investigation report has been prepared by
Sergent Hauskins & Beckwith/Doug Beck referred to
as the Soils Engineer.
2.
Copy of this report may be inspected at office of
Architect, his design engineer, or Owner.
3.
This report was obtained only for use in design by
Architect and is not a part of the Contract
Documents.
4.
Report and log of borings are available for Contractor's information but are not a warranty of
subsurface conditions.
Project/Site Conditions:
Visit site and become acquainted with site conditions.
Prior to bidding, Contractor may make his own subsurface
investigations to satisfy
himself with site and
subsurface conditions.
02 117

GRUBBING

GENERAL - PART I
1.1 Summary:
A.

B.

Includes But Not Limited To 1.
Excavation and disposal of stumps, roots, and root
bulbs, buried debris and removal of topsoil, nonengineered fill from all areas to be structurally
loaded in addition the existing non-engineered fill
must be removed from all foundation and floor slab
areas.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.

Farmington City Public
Safety Building

02-1

Division 02

EXECUTION - PART III
3.1.

Examination:
Examine site to determine type of problems to be encountered.

3.2.
A.

3.3.

Preparation:
Protection 1.
Trees a.
Protect tops, trunks, and roots of existing
trees on site which are intended to remain.
Do not use heavy equipment within branch
spread. Interfering branches may be removed
only with permission of Architect.
2.
Other Plants a.
Protect other plants and features which are to
remain.
3.
When existing grade around plants is lower than new
finish grade, perform regrading by hand.
4.
Do not expose or damage shrub or tree roots.
Performance:

A.

3.4.
A.

Grub out stumps and roots to not less than 12 inches
below original ground surface, or additional as needed
to remove entire root bulb.
Cleaning:
Dispose of cleared and grubbed material off site.
02 118

STRIPPING VEGETATIVE LAYER & TOPSOIL

GENERAL - PART I
1.1 Summary:
A.
B.

Includes But Not Limited To 1.
Stripping existing vegetation layers.
2.
Stripping and storing topsoil.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.

EXECUTION - PART III
3.1.
A.
3.2.
A.

Examination:
Examine site to determine type of problems to be encountered.
Preparation:
Protection 1.
Trees -

Farmington City Public
Safety Building

02-2

Division 02

a.

2.
3.
3.3.

Protect tops, trunks, and roots of existing
trees on site which are intended to remain.
Do not use heavy equipment within branch
spread. Interfering branches may be removed
only with permission of Architect.
Other Plants a.
Protect shrubs, plants and other features which
are to remain.
When existing grade around plants is lower than new
finish grade, perform regrading by hand.

Performance:
A.
B.

Strip existing vegetation layer.
Carefully strip topsoil and store off site nearby for
later use.
02 205

TOPSOIL

GENERAL - PART I
1.1.
A.
B.

1.2.
A.

B.

C.

D.

Summary:
Includes But Not Limited To 1.
Conditions governing use of existing topsoil.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.
2.
Section 02 118 - Stripping
3.
Section 02 212 - Finish Grading
4.
Section 02 921 - Soil Preparation & Soil Mixes
Systems Description:
Definition 1.
Existing topsoil is defined as 6 inches to be
stripped as specified in Section 02 118.
2.
Existing topsoil is property of Contractor.
Potential Re-Use 1.
Subject to conditions specified, existing topsoil
may be used in one of following ways a.
Reuse, as is, for topsoil reauired on site.
b.
Amend and reuse for topsoil required on site.
c.
used for fill under lawn or planting areas.
d.
Remove from site.
Conditions For Re-Use 1.
Soil has been tested for horticultural use by
licensed laboratory and recommendations given to
establish following a.
Site soil is suitable/unsuitable for reuse as
topsoil, or
b.
Use following procedures and chemical or
organic additives to make topsoil suitable for
reuse as topsoi1.
1)
Composted sludge, 1/4 volume of soil.
2)
3)
Imported top soil shall be tested by licensed laboratory,

Farmington City Public
Safety Building

02-3

Division 02

using criteria on Owner Form 3332. It shall
meet minimum
requirements specified under "PRODUCTS'1 and be approved
by Architect prior to use.
1.
Tests shall be paid for by Contractor.
PRODUCTS - PART II
2.1 Topsoil:
A.

Use onsite material as approve by Architect.

EXECUTION - PART III
3.1 Performance:
A.

As specified in Section 02 118, or remove from site and
dispose of legally.
02 211

ROUGH GRADING

GENERAL - PART I
1.1 Summary:
A.
B.

1.2.
A.

Includes But Not Limited To 1
All rough grading work to prepare site for
construction in building area.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.
2.
Section 02 221 - Structure excavation & trenching
3.
Section 02 222 - Backfilling & compacting
System Description:
Performance Requirements 1.
Maximum variation from indicated grades shall be
1/10 of one foot.

EXECUTION - PART III
3.1 Examination:
A.
B.
3.2.
A.

Carefully examine site with Architect prior to beginning
of work to pre-plan procedures for making cuts, placing
fills, and other necessary work.
Before making cuts, determine areas needing fill and
organize to most efficiently place fill.
Preparation:
Before making cuts, remove top soil not already removed
by Section 02 118 over areas to be cut and filled and
stockpile in suitable area.

Farmington City Public
Safety Building

02-4

Division 02

Performance:

3.3.
A.
B.

C.
D.

Compaction of fills shall be as specified in Section
02 222.
Make proper allowance for final finishes of parking
lot and planting areas as described, in Contract
Documents. Finished rough grade prior to placing topsoil
is 1.
Lawn Areas
7 inches below top of walk
or curb.
Finish grade of soil is top of sod dirt after sod has
been laid.
If soft spots, water, or other unusual excavating
conditions are encountered, stop work and notify
Architect.
02 212

FINISH GRADING

GENERAL - PART I
1.1 Summary:
A.

B.

Includes But Not Limited To 1.
Furnishing and spreading of top soil over lawn and
planting areas.
2.
Fine grading required because of tolerances allowed
in Section 02 211. Do not commence work of this
Section until these tolerances are met.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.
2.
Section 02 921 - One inch of humus material, to be
applied over finish grading.
3.
Section 02 118 - Stripping and storing of existing
topsoi1.
4.
Section 02 205 - Topsoil

1.2 Quality Assurance:
A.

As specified in Section 02 205.

EXECUTION - PART III
3.1 Performance:
A.
B.
C.

During preliminary grading, dig out weeds from planting
areas by their roots and remove from site.
Remove from site rocks larger than 1-1/2 inches in size
and foreign matter such as building rubble, wire, cans,
sticks, concrete, etc, before placing top soil.
Redistribute top soil stored on site and provide
additional soil required to bring surface to elevation
relative to finish walk or curb grades as follows:
1.
For sodded areas
- 3 inches
3.
Planting areas shall receive a minimum of 5 inches
of topsoi1.
4.
Areas where Drawings indicate planting of shrubs

Farmington City Public
Safety Building
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D.

E.

shall have 12 inches of top soil throughout the
entire shrub bed area.
Slope grade away from building for 12 feet minimum from
walls at slope of 1/2 inch per ft minimum unless
otherwise noted. High point of finish grade at building
foundation shall be 6 inches minimum below finish floor
levels or tops of foundations as indicated.
Direct surface drainage in manner indicated on Drawings
by molding surface to facilitate natural run-off of
water. Fill low spots and pockets with top soil and
grade to drain properly.
02 221

EXCAVATING

GENERAL - PART I
1.1 Summary:
A.
B.

Includes But Not Limited To 1.
Project excavation and trenching.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.
3.
Section 02 211 - Structure excavation & trenching.
3.
Section 02 212 - Top 12 inches of backfill in
landscape planting areas, other than lawn areas,
within 10 feet of building.

PRODUCTS - PART II
2.1 Materials:
A.

Backfill material shall be free from debris, stones over
6 inches diameter, frozen materials, brick, lime and
concrete.
1.
Fill shall conform to AASHTO Spec A-2-5 granular,
non-plastic material.
a.
Contact
local State Road Commission
for
location
of
pits
containing
specified
materials.

EXECUTION - PART III
3.1 Preparation:
A.
Protection 1.
Damage
to
dampproofing,
moisture
barrier,
'waterproofing, or other portions of the work due to
work of this Section shall be repaired by original
installer at no additional cost to Owner.
B.
Before backfilling, locate on record set of Drawings
utility and service lines to be covered.
C.
Do not backfill until utilities involved have been tested
and-approved by Architect.
D.
Subsequent to stripping and removal of all topsoil,
organics, and other unsuitable materials and prior to the
placement of any structural site grading fill, the upper
six inches of the exposed subgrade shall be scarified and
compacted to the requirements for structural fill. If
Farmington City Public
Safety BuiIding
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E.
F.
3.2

excessively soft, loose, or otherwise unsuitable soils
are encountered, they must be completely removed from
beneath the proposed structure and removed to a maximum
depth of two feet below design finished grade in proposed
pavement areas and be replaced with compacted structural
fill. Following the above operations, structural site
grading fill may be placed.
Do not backfill until instructed by Architect
Take into account landscaping and finished grades.

Performance:
A.

B.

Backfilling T^
Slope grade away from b u i l d i n g as s p e c i f i e d
in
S e c t i o n 02 212.
2.
Hand b a c k f i l l when c l o s e t o b u i l d i n g or where damage
t o b u i l d i n g might r e s u l t
3.
Do not use puddling t o c o n s o l i d a t e f i l l a r e a s .
Compaction of B a c k f i l l s 1.
Fills
Under
Footings,
Slabs,
Walks,
Parking
S u r f a c e s , & Around Foundation W a l l s a.
Place b a c k f i l l i n 8 inch l a y e r s , dampen (do not
s o a k ) , and m e c h a n i c a l l y tamp t o 95% minimum of
maximum d e n i s t y as e s t a b l i s h e d by ASTM CI. 1557

b.

The width of s t r u c t u r a l f i l l , where required below
footings, should be extended l a t e r a l l y at least six
inches beyond the edges of the footings in a l l d i r e c tions for each foot of f i l l thickness beneath the footings.

Farmington C i t y P u b l i c
Safety Building
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02 222

BACKFILLING & COMPACTING

GENERAL - PART I
1.1

Summary:
A.

B.

Includes But Not Limited To 1. Backfilling and compacting except as specified below.
2.
Procedure and quality for backfilling and compacting performed on Project unless specifically
specified otherwise.
Related Sections 1. General Conditions and Division 01 apply to this Section.
2.
Section 02 221 - Structure excavation & trenching
3. Section 02 212 - Top 12 inches of backfill in landscape planting areas, other than lawn
areas, within 10 feet of building.
4. Backfilling and compacting inside and outside of building required for electrical and
mechanical work shall be responsibility of respective Section doing work unless arranged
differently by Contractor.

PRODUCTS - PART II
2.1

Materials:
A.

Backfill material shall be free from debris, stones over 6 inches diameter, frozen materials, brick.
*jme. and concrete.
i. Pill shall conform, to AASHTO Spec M-145. A-1-A, A-1-B. A-2-4. or A-2-5 granular, non-plastic
Valeria!
IT* contact local State Road Commission for location of pits containing specified materials.

EXECUTION - PART III
3.1

Preparation:
A.
B.
C.
D.
E.

32

Protection 1. Damage to dampproofing. moisture barrier, waterproofing, or other portions of the Work due
to work of this Section shall be repaired by original installer at no additional cost to Owner.
Before backfilling, locate on record set of Drawings utility and service lines to be covered.
Do not backfill until utilities involved have been tested and approved by Architect.
Do not backfill until instructed by Architect.
Take into account landscaping and finished grades.

Performance:
A.

Backfilling T
Slope grade away from building as specified in Section 02 212.
2.
Hand backfill when close to building or where damage to building might result.
3. Do not use puddling to consolidate fill areas.
B. Compaction of Backfills f
Fills Under Slabs, Walks, Parking Surfaces, & Around Foundation Walls a. Place backfill in 8 inch layers, dampen (do not soak), and mechanically tamp to 90%
minimum of maximum density as established by ASTM D 1557-78, "Tests for MoistureDensity Relations of Soils & Soil-Aggregate Mixtures Using 10 Pound Rammer and 18
Inch Drop." unless greater density is required by local governing codes.
2.
Backfill Under Footings a. Not allowed.
3. Other Backfills a. Place other fills in 12 inch layers and mechanically tamp.
C. if site material will not compact to specified density or it is suspected that it will not. remove
and replace with material specified in PRODUCT section above.

Farmington City
Public Safety Building

Backfilling & Compacting

02 222
2 3 Mar , 9 8 9

02 501

PAVEMENT SUB-BASE (ALT * 3 )

GENERAL - PART I
1.1 Summary:
A,
B.

Includes But Not Limited To 1.
Preparation of sub-base to receive base and paving.
Related Sections 1.
General Conditions and Division 01 apply to this
Section.

PRODUCTS - PART II
2.1 Materials:
A,

Imported
granular subbase as approved by Soils Engineer.
6Uthick over properly pre-paired natural subgrade of
structural site grading fill.

EXECUTION - PART III
3.1 Performance:
A.
B.

Fine grade parking surface area as required and
thoroughly compact with power equipment.
Provide engineering and staking to assure slope for
drainage of paved areas as designed.

Farmington City Public
Safety Building

Division 02
02 8B
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JAMES T. DUNN #3785
ANDERSON & DUNN
2089 East 7000 South, Suite 100
Salt Lake City, Utah 84121
Telephone: (801) 944-0990
IN THE SECOND CIRCUIT COURT, STATE OP UTAH
IN AND FOR DAVIS COUNTY, BOUNTIFUL DEPARTMENT
GARTH LEAVITT and
BOB ALLEN,
FINDINGS OF FACT
AND CONCLUSIONS
OF LAW

Plaintiffs,
vs.

Civil No. 913000923CV
Judge Mark S. Johnson

GLENDON CORPORATION,
a Utah corporation,
Defendant.

The trial of the above-entitled matter was held
before the Honorable Mark S. Johnson, Judge of the aboveentitled Court on Thursday, July 9, 1992, at the hour of 10:30
a.m. Plaintiffs were present and represented by their counsel
of record, James T. Dunn.

The Defendant was present through

its agents and represented by counsel of record, Ronald E.
Griffin.

Witnesses were

sworn, documentary

evidence was

introduced and based upon that evidence, the Court is prepared
to enter its:
FINDINGS OF FACT
1.

The Plaintiffs were at all times relevant hereto

partners in an excavation business.

-2-

2.

The Plaintiff/

Garth Leavitt/

is a licensed

contractor.
3.

The parties entered into a contract for excava-

tion and grading work for the Farmington Public Safety
Building.
4.
manner

and

The Plaintiffs performed their work in a timely
in a good and workmanlike

manner

and

in fact

credited the City for the assistance of City equipment/ trucks
and personnel.
5.

While excavating,

the Plaintiffs

encountered

subsurface water which necessitated a change order with the
Defendant general contractor and Farmington City.

That change

entitled Plaintiffs to an additional $2,000.00 pursuant to the
negotiations between the parties.
6.

The

Plaintiffs

requested

a

draw

and

the

Defendant neglected/ refused or failed to pay that draw in the
sum of $6/000.00.
7.

At the time of the draw, the Plaintiffs had

performed services having an approximate value of $5/715.00.
8.

The relationship between the parties broke down

at that time because the Plaintiffs had not been paid for
services rendered and they refused

to continue performance

without payment or reasonab le assurance of payment.

-3-

9.

Because of the subsurface water, the Plaintiffs

were not required to excavate as deeply as Plaintiffs might
otherwise have been required to do.
10.

The Defendant

acquired

substitute

performance

for the Plaintiffs and credited Farmington City the sum of
$6,800.00
backfill

for
work

bringing
and

in

grading

backfill
and

material/

providing

road

performing
base

to

the

parking lot.
11.
grade

and

With

road

the

base

exception

for

the

of

backfill

parking

lot/

labor,

the

final

Plaintiffs

performed their contract.
12.

The

Defendant

owes

Plaintiffs

the

sum

of

$7/715.00/ less a credit of $500.00 arising from the change
order since the Plaintiffs did not need to excavate as deeply.
13.

The

total

amount

owed

to

the

Plaintiffs

is

$7,215.00, together with costs and interest.
CONCLUSIONS OF LAW
1.
2.

There is a contract between the parties.
There is ambiguity

in that contract and that

ambiguity must be strictly construed against the drafter, the
Defendant in this instance.

The ambiguity is whether or not

the Plaintiffs were to provide backfill material.

-4-

3,

That the Plaintiff, Bob Allen, is not licensed

as a contractor is not a bar to recovery by either Plaintiff.
4.

Judgment should enter for the Plaintiffs in the

sum of $7,215.00/ together with post-judgment interest at 12%
per annum and court costs.
DATED this

day of September/ 1992.
BY THE COURT

^ftark S. Johnson
C/
Circuit Court Judge

CERTIFICATE OF MAILING
I hereby certify that I mailed a true and correct
copy of the foregoing Findings of Fact and Conclusions of Law,
postage prepaid, to Ronald E. Griffin at The Valley Tower,
Suite 900, 50 West 300 South, Salt Lake City, Utah

84101, this

/O7**- day of September, 1992.
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